SOUTHEASTERN SAN DIEGO
FUND 79511/SAP #400120 - Established 8/13/88

As of December 31, 2013
TOTAL REVENUES (Including Interest): $10,250,055

City Project Funds Funds Project Status/
No. Projects Approved by Council Expended Budgeted Comments

Southeast Community Park Irrigation Improvements 146,274 146,274  Completed
Martin Luther King Elementary School Turfing 94,829 94,829  Completed
Memorial Community Park Security Lighting 951 951  Abandoned
Mountain View Recreation Center 440,000 440,000 Completed
Fire Station No. 12 Ventilation Improvements 17,087 17,087 Completed
Malcolm X Library 700,000 700,000 Completed
Logan Heights Branch Library 150,000 150,000 Completed
Avrchitectural Barriers Removal - DIF Funded 37,500 37,500 Completed
Architectural Barriers Removal 84,483 84,483 Completed
43rd Street Widening - Logan/National Ave to City Limits 150,000 150,000 Completed

S00647 Memorial Skateboard Park 116,355 116,355 Completed

S00771 Martin Luther King Jr Community Park - Play Area Upgrades 505,839 505,839 Completed

B13053 ADA/Traffic Modifications 4,970 205,000

B13106 Southeastern Obstruction (ped ramps) 4,976 95,000

S00970 Memorial Pool Improvements 841,870 2,500,000

511019 Mt. View NP Play Area ADA 131,996 775,000

S11030 Gompers Neighborhood Park, Play Area ADA 395,268 490,000

$11033 Holly Drive Street Improvements (T-26) 337,374 900,000

13001081/ 21001320/

21001657 Administration Costs (1988 to Present) 568,633 632,417

Average Admin Cost per Year: $22,745 $4,728,406

Funds Budgeted $8,040,736
REVENUES LESS FUNDS BUDGETED $2,209,319

Projects Pending Council Approval/Adjustments

FY 2015 Traffic Signal: Division St & Valencia Pkwy, T21 275,000
FY 2015 Traffic Signal: Division St & Osborn St, T21 275,000
FY 2015 Traffic Signal Upgrade: 19th St & Imperial Ave, T23 180,000
FY 2015 Traffic Signal Upgrade: 25th St & Imperial Ave, T23 10,000
FY 2015 ADA, missing curb ramps, 3 locations, T27 76,000
FY 2015 Mountain View CP Playground, ADA Upgrades, P21 (511019) 400,000
FY 2015 Valencia Park (La Paz Mini-Park), new mini-park, P15 (S11103) 734,000
TOTAL PENDING/ADJUSTMENTS $1,950,000
FUND BALANCE:

As of December 31, 2013
Note:

Budgets reflected in this report matches the City's Financial System and may be different from the total budgets reflected in
the Public Facilities Financing Plan due to project phasing or budget restrictions as a result of revenue shortfall.

Public Facilities Financing Plan
PFFP Year: Fiscal Year 2003 (Jun 2003)
Current Fee: $5,850 per Dwelling Unit

Project Manager: Vicki Burgess (619) 533-3684
Supervisor: Scott Mercer
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